

Project 9 - 250 S. Academy Street

DATE	Planned Work Type	SITE SUPERVISOR (Rick, Mike S, Michael C, Josh V, Rick H)	Asst. Supervisor	Not Available	Greeter	Breakfast Donator (Coffee, Donuts, Bagels)	Lunch Donator	Group Build Teams	Group Build (estimated # of volunteers)
Monday, August 30, 2010	Tapers - Finish Sanding/Cleanup								
Wednesday, September 01, 2010	RECYCLES NEED TO BE OUT								
Wednesday, September 01, 2010	Prime the House (start with Kitchen, Furnace, Laundry and Bathrooms)								
Thursday, September 02, 2010	Final Grading of Property								
Saturday, September 04, 2010	Fill Dumpster - Paint	Mike Strada		Mike C; Mike T	Tom McGeachen				
Sunday, September 05, 2010	LABOR DAY - NO BUILD			Mike C; Mike T					
Tuesday, September 07, 2010	Flooring (VINYL) - PROFESSIONALS								
Wednesday, September 08, 2010	FINISH HVAC								
Saturday, September 11, 2010	Painting / Landscaping / Cabinets	Michael Caputo			Todd Lamphear				
Sunday, September 12, 2010	Painting / Landscaping / Cabinets			Mike S;	n/a		N/A - short day		
Monday, September 13, 2010	TEMPLATE COUNTERTOPS								
Monday, September 13, 2010	FINISH ELECTRICAL - mid-week								
Wednesday, September 15, 2010	RECYCLES NEED TO BE OUT								
Saturday, September 18, 2010	Painting / Landscaping / Molding			Mike C	Jody Kashden			KSS Architects Wanda Lau [wlau@kssarchitects.com]	10
Sunday, September 19, 2010	Molding	Michael Caputo		Mike S;	n/a		N/A - short day		
Friday, September 24, 2010	APPLIANCE DELIVERY								
Saturday, September 25, 2010	Landscaping, Molding			Mike C.				KSS Architects Wanda Lau [wlau@kssarchitects.com]	5
Sunday, September 26, 2010	Landscaping, Molding			Mike S; Mike C	n/a		N/A - short day		
Wednesday, September 29, 2010	RECYCLES NEED TO BE OUT								

Project 9 - 250 S. Academy Street

DATE	Planned Work Type	SITE SUPERVISOR (Rick, Mike S, Michael C, Josh V, Rick H)	Asst. Supervisor	Not Available	Greeter	Breakfast Donator (Coffee, Donuts, Bagels)	Lunch Donator	Group Build Teams	Group Build (estimated # of volunteers)
Saturday, October 02, 2010	Landscaping, Install Screens, Install Storm Doors	Michael Caputo							
Sunday, October 03, 2010									
Monday, October 04, 2010	CARPETING								
Tuesday, October 05, 2010	CO INSPECTION								
Saturday, October 09, 2010									
Sunday, October 10, 2010				Mike C					
Wednesday, October 13, 2010	RECYCLES NEED TO BE OUT								